

CC: S. M. Alvis

Model 600 Magnum, 6.5mm Caliber

Production to Warehouse

Revised - March 1966

The thirteen (13) rifles each with 80 rounds of ammunition have been shipped for field testing.

Cams for the Tri-Ordinate machine to effect the change to the Receiver rails have been ordered. Delivery is expected by the middle of January. The Receiver change is necessary to correct hard feeding of the last shell in the Magazine.

VGD:I  
12/21/65