REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

LIMITED DISTRIBUTION





"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"_____

Ilion, New York September 17, 1970

Subject:

Staff Meeting

Date:

September 17, 1970

Present:

J.S. Martin
J.C. Hutton

L.L. Johnson

T.G. Bauman

M.F. Carter R.C. Ecker

T.J. Plunkett

Discussion:

1. M/732 New Rifle Concept

a. All parts are complete for our test model spring operated gas system.

b. Next step is to heat treat all parts.

c. The gun was shown by J.C. Hutton (assembled) and the function was explained to the group.

d. Wooden model shown by L.L. Johnson. This model is about 3/4 complete. The gun will be completed one week from date.

M/1132 New Shotgun Concept

- a. T.G. Bauman showed the proto-type shotgun with the two piece receiver. This gun is complete and ready for evaluations.
- b. The gun has the new captive gas system.
- c. The gun will be photographed.
- d. Gun turned over to Test Lab for evaluations.
- e. New fire control is being developed by T.J. Plunkett.

Discussion (Continued):

- 3. M/870 20 Ga. Lightweight
 - a. Started transmitting drawings.
 - b. Gun will be set up for 28" barrel, full choke, plain and vent rib.
 - c. Recoil pad will be standard Remington (brown).
 - d. R.P. Kelly approved this transmittal.
- 4. M/600 Mohawk

)

- a. Research work completed.
- 5. M/870 12 and 20 Ga. Left Hand 3" Mag.
 - a. Waiting for a letter to transmit:
- 6. M/1100 20 Ga. Lightweight
 - Three-shot wooden plug.
 - b. Held up; waiting for W.C. Schrader to give answer on color code.
- 7. M/170 Savage 30-30
 - a. Gun has been function tested.
 - b. A report will be made on this evaluation in one week.
- 8. M/580 Boys' Rifle
 - a. Transmit as follows
 - 1. J.F. Finnegan to take care of parts list.
 - 2. One drawing needed for stock showing 1" off the butt.
 - 3. R.P. Kelly approved this transmittal.

- 9. Safety discussions
 - a. Reviewed STOP Program.
 - b. United Fund Pledge Cards passed out.

J.S. Martin:sp Ilion Research Division