

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



cc: W.E. Leek *Chas. Yule*
S.M. Alvis
C.W. Stephan

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

LIMITED DISTRIBUTION

Ilion, New York
October 14, 1970

SUBJECT: STAFF MEETING (J.S. MARTIN)

DATE: OCTOBER 13, 1970

PRESENT:

J.S. MARTIN	L.L. JOHNSON
J.C. HUTTON	M.F. CARTER
T.G. BAUMAN	R.C. ECKER
T.J. PLUNKETT	L.J. HAGEN
C.L. ENNIS	

DISCUSSION:

1. M/732 New Rifle Concept
 - a. New bolt design complete and to the Model Shop 10/15/70.
 - b. This will include the two types of extractors. It will be started with the closed bolt head and the claw type will be held until further investigation is made.
 - c. Fire control being continued with a new trigger, hammer and sear. There is a space problem.
 - d. A new type firing pin retainer latch to lock the firing pin in the rearward position until the hammer is released.
 - e. The 4:1 layout of the receiver and the breech bolt assembly is being worked on the big board (M.F. Carter).
 - f. A blank drawing is being worked on to produce a frame.
 - g. Wooden model to be photographed. (L.L. Johnson will handle.)
 - h. Photos to be taken on the new gas system (J.C. Hutton).

DISCUSSION (Continued):

2. M/1132 New Shotgun Concept

- a. The gun is still in the Measurement Lab for bolt analysis.
- b. Part for inertia operated carrier latch system are now heat treated and ready for test. Photos to be taken of this system (T.J. Plunkett).
- c. The fore-end section has been finished by L.L. Johnson and shown at the meeting.

3. M/870 - 20 Ga. Lightweight (R.C. Ecker)

- a. A study is being made as to the cause of one model gun which fired out of battery.
- b. All drawings will be completed and released to the Plant by 10/15/70.

4. M/870 - 12 & 20 Ga. Left Hand

- a. The drawings are being changed (removing the 20 Ga. 3" mag.) and being transmitted to the Plant.

5. M/540X Target Rifle

- a. Two models completed, and a report has been made out and turned over to W.E. Leek.

6. M/541 Custom Sporter

- a. The drawings are complete, except for the stock drawing.
- b. The stock drawing will take approximately three to four days to complete.
- c. Center sights have been ordered (Williams).