

CC: W. E. Leek

Model 700 Improvements

The trial and pilot program is on schedule, due to be completed in September. The N/C bordering operation for the Stock has been tried and requires minor revision.

MdeM:I  
8/28/73

