

Model Shop Work Load As of 3-11-74

<u>WORK ON HAND</u>		<u>Date Req</u>	<u>EST Comp</u>	<u>DAYS BEHIND</u>
<u>3200 SBT</u>	Rear Adj. Nut + Pin	3/22	3/21	
	Seal Ring (GAS CYLINDER)	3/15	3/15	
<u>742x</u>	Trigger Blank	3/13	3/13	
	Ejector	3/11	3/14	3
<u>742x(T)</u>	Spring Guide	3/12	3/12	
	Test Fixture Gas System	3/13	3/14	1
	700 Barrel Assembly	3/14	3/15	1
	Action Spring Tube	3/20	3/19	
<u>742x</u>	Action Bar Extensions	3/25	3/26	1
	Fore Ends	3/15	3/13	
	Port Covers	3/18	3/19	
<u>1100x</u>	Magazine Tube	3/20	3/18	
	Trunion Disc (Right + Left)	3/15	3/14	
	Follower	3/20	3/20	
	Disc Retainer Screw	3/20	3/21	1
	Action Spring Tube	3/20	3/19	
	Hammer Pin	3/20	3/21	1
	Action Spring	3/20	3/14	
	Action Spring Follower	3/20	3/14	
	Action Sp. Tube Plug	3/20	3/15	
	Action Sp. Plug Pin	3/20	3/22	2
	Vent Rib	3/22	3/22	
	Action Spring Tube Nut	3/25	3/19	
	Hammer Bushing	4/1	3/19	
	Sear	4/1	3/22	
	Frame	4/1	5/1	
	Front + Rear Frame Buffer	3/22	3/17	
	Barrel Extension (TIE Bbl)	4/1	3/19	

Model Shop Work Load As of 3-11-74

<u>Work in Process</u>	<u>DATE REQ</u>	<u>EST Comp</u>	<u>DAYS BEHIND</u>
<u>742X (T)</u> Gas Cylinder	3/12	3/12	
Gas Cylinder Plug	3/12	3/12	
Action Bar Simulator	3/14	3/14	
Gas VALVE	3/14	3/11	
<u>.742X</u> Gas Cylinder Bbl. Assy.	3/15	3/11	
F. I. Waigh†	3/12	3/11	
<u>3200 SBT</u> Ejector Rods	3/15	3/13	
Barrel Spacers	3/12	3/13	1
<u>1100 12ga.</u> Fore End Support Spring	3/15	3/13	
<u>1100 20ga. L.W.</u> Receivers	3/13	3/12	
<u>1100 12ga.</u> Action BAR Assembly	3/12	3/12	
Barrels	3/15	3/16	
<u>1100X (T)</u> Barrel Extensions (Test Fixtures)	4/1	3/12	

VB:gb