
MEASUREMENT / TEST LAB (Con't)

M/1100X New Design Autoloading Shotgun (Con't)

3. Assisting set-up pendulum test fixture for trunnion disc evaluation.
4. Scheduled to conduct 12/20 Barrel Burst Test with 1100X Barrel mock-up.

M/1100 Product Improvement

1. Plant / CBW 12 Ga. Skeet D. B. B. - no activity.
2. Locking Block endurance test complete -- report started.
3. M/1100 experimental high rib P.O.I. test (JSM) being re-organized and gun stocks rebuilt for testing.
4. Received M/1100 (410) extractors and poly duck plugs for final evaluation.
5. Action Bar thumper test converted over for Fore-end liner test (CBW).
6. Received shot peened music wire firing pin retractor springs for evaluation.
7. Will receive Exp. M/1100 action bar for evaluation.
8. Setting-up drop test for Exp. Fore-end support.

Miscellaneous Lab Activity

1. Prepared for McAndrews visit of 3-21-74.
2. M/700 - 264 Win. Mag. Barrel erosion test in process.
3. M/700 - 222 Rem. Q. A. (waiting guns).