

MODEL SHOP WORK LOAD AS of 4-15-74

<u>WORK ON HAND</u>		<u>DATE REQ</u>	<u>EST. Comp.</u>	<u>DAYS BEHIND</u>
<u>3200</u>	Mono Blocks	4-22	4-19	
	Trigger Guard	4-17	4-17	
<u>742X</u>	Bolt Retaining Pin	4-23	4-22	
	Bolt Carrier - ALT.	4-24	4-22	
	Bolt Heads - ALT.	4-22	4-22	
<u>1100X</u>	Action Spring	4-16	4-16	
	Trigger Plate Ret. Spring	4-18	4-18	
	Trigger Blank + Fixture	4-22	4-22	
	Shell cut-off latch Spring	5-15	4-22	
	Trigger Plate Ret. Plunger	6-3	4-19	
	Port Cover	6-3	4-25	
	FEED Latch	6-3	4-25	
<u>TRAP JOB</u>	Cocking Lever Handle	4-17	4-18	
<u>700</u>	Trigger Side Plate	4-16	4-16	
<u>1100 1295</u>	Action Bars	4-15	4-17	
	Fore End Support	4-29	5-10	9
<u>Bullet Job.</u>	Slide + Jacket Stop	4-19	4-18	

MODEL SHOP WORK LOAD AS OF 4-15-74

WORK IN PROCESS

3200 Ejectors

1100X Top Lock Lever

Frames

Action Spring Tube + Nut

Vent Rib

Barrel Extensions

Seor

Misc. Screws + Pins

742X A.S.I.W. Assembly

DATE REQ	EST COMP	DAY: BEHIN
4-15	4-16	1

— 4-15
— 4-17

4-15

4-17

5-1

4-18

4-15

4-15

R. Rockwell - VACATION
E. Uoteler - VACATION