

Model Shop WORK LOAD As. of 6-24-74

<u>WORK ON HAND</u>		<u>DATE REQ.</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100</u>	Barrel Assembly	7-1	6-27	
<u>3200 set</u>	Rib Ramp	7-3	6-28	
	Front Brazeing Block	6-26	6-26	
<u>3200</u>	*Tang Connecting Block	7-2	7-2	
	Choke Adapter Blank	6-28	7-1	1
	Top Lock Lever Screw	7-5	7-3	
410g	Vent Rib	7-1	7-3	2
	Mono Block	7-1	7-1	
20g.	Vent Ribs	7-9	7-9	
<u>1100x</u>	Trigger Plate RET. PLUNG.	6-27	6-27	
	Fore End Liner	6-24	6-27	4
	Disc (R+L)	7-1	6-28	
	Sear Spring	7-1	7-1	
	Friction Ring	7-1	7-2	
	Gas Cylinder	7-8	7-8	
	Port Cover Cam An	7-1	7-3	
	Feed Latch	7-1	7-2	
	Feed Latch Spring	7-1	7-2	
	Top Lock Lever Spring	7-3	6-28	
	Top Lock Lever	7-3	7-2	
	Shell cutoff Latch	7-1	7-1	
	Locator	6-25	7-1	4
	Action Bars	6-24	7-2	6
	Operating Handles	6-24	6-28	4
	Trigger Plate	6-24	6-27	

** In process