

Model Shop Work Load As of 6-24-74

WORK IN PROCESS

1100 12ga.

Vent Ribs

DATE
REQ

EST.
COMP.

DAYS
BEHIND

3200 SBT

Adjuster Assembly

6-21

6-24

1

BRECH Plug

6-21

6-24

1

Front Cam

6-21

6-27

4

Rear Cam Adj.

6-26

6-25

Ribs

6-25

6-25

3200

Bottom TANG (ALT.)

6-24

6-24

Tang Connecting Block

7-2

7-2

410g.

Barrels

6-26

7-1

3

1100X

Fore End Iron

6-20

6-24

2

Barrel Extension

—

6-25

Bolt Carrier

7-8

6-26

Carrier Dog

—

6-26

Fore End Liner

—

6-27

Skat Trap

Control Panel

6-21

6-24

1