

N/C PROGRAMMING STATUS

10/4/74

PART	OPER. NO.	PROC.		CUTTER DES.		FIXT. DES.		FIXT. FAD.		PROG.		DEBUG		D	STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
10005540X	1,2,3	100		100		100		100		100		100			10 COMPL.
10005540X	1	100		100		100		100		100		100			52 COMPL.
10005540X	1	100		100		100		100		100		100			7 COMPL.
10005540X	1	100		100		100		100		100		100			11 COMPL.
10005540X	1,2	100		100		100		100		100		100			11 COMPL.
10005540X	1,1	100		100		100		100		100		100			11 COMPL.
10005540X	1	100		100		100		100		100		100			11 COMPL.
10005540X	2	100		100		100		100		100		100			11 COMPL.
10005540X	3	100		100		100		100		100		100			11 COMPL.
10005540X	4	100		100		100		100		100		100			11 COMPL.
10005540X	5	100		100		100		100		100		100			11 COMPL.
10005540X	1,2,3	100		100		100		100		100		100			11 COMPL.
10005540X	1,2	100		100		100		100		100		100			11 COMPL.
10005540X	1	100		100		100		100		100		100			11 COMPL.
10005540X	1	100		100		100		100		100		100			11 COMPL.
10005540X	1,2	100		100		100		100		100		100			11 COMPL.

COMMENTS ON STATUS:

742 X STATUS NOT FULFILLED - 10/4/74

N/C PROGRAMMING STATUS

10/4/74

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER FAD.		FIXT. DES.		FIXT. FAD.		PROG.		DEBUG		D U	STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
100-15-1150X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	15 COMPL.
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	16 COMPL.
"	3	100	—	100	—	100	—	100	—	100	—	100	—	100	—	2 DAYE	8 COMPL.
100-16-1160X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
100-24-1180X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
100-24-1180X	2	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
100-24-1180X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	1 SET COMPL.
100-24-1180X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	COMPL.
100-24-1180X	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	9/11/74
100-24-1180X	3	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	—
100-24-1180X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	READY
100-24-1180X	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	10/11/74	10/14/74
100-24-1180X	3	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	10/14/74
100-24-1180X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	150
100-24-1180X	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	PILOT
100-24-1180X	3	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	2100
100-24-1180X	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	COMPL.

COMMENTS ON STATUS:

10/4/74

NO.	NAME	STATUS	COMMENTS ON STATUS:
1	...	...	...
2	...	...	...
3	...	...	...
4	...	...	...
5	...	...	...
6	...	...	...
7	...	...	...
8	...	...	...
9	...	...	...
10	...	...	...
11	...	...	...
12	...	...	...
13	...	...	...
14	...	...	...
15	...	...	...
16	...	...	...
17	...	...	...
18	...	...	...
19	...	...	...
20	...	...	...
21	...	...	...
22	...	...	...
23	...	...	...
24	...	...	...
25	...	...	...
26	...	...	...
27	...	...	...
28	...	...	...
29	...	...	...
30	...	...	...
31	...	...	...
32	...	...	...
33	...	...	...
34	...	...	...
35	...	...	...
36	...	...	...
37	...	...	...
38	...	...	...
39	...	...	...
40	...	...	...
41	...	...	...
42	...	...	...
43	...	...	...
44	...	...	...
45	...	...	...
46	...	...	...
47	...	...	...
48	...	...	...
49	...	...	...
50	...	...	...
51	...	...	...
52	...	...	...
53	...	...	...
54	...	...	...
55	...	...	...
56	...	...	...
57	...	...	...
58	...	...	...
59	...	...	...
60	...	...	...
61	...	...	...
62	...	...	...
63	...	...	...
64	...	...	...
65	...	...	...
66	...	...	...
67	...	...	...
68	...	...	...
69	...	...	...
70	...	...	...
71	...	...	...
72	...	...	...
73	...	...	...
74	...	...	...
75	...	...	...
76	...	...	...
77	...	...	...
78	...	...	...
79	...	...	...
80	...	...	...
81	...	...	...
82	...	...	...
83	...	...	...
84	...	...	...
85	...	...	...
86	...	...	...
87	...	...	...
88	...	...	...
89	...	...	...
90	...	...	...
91	...	...	...
92	...	...	...
93	...	...	...
94	...	...	...
95	...	...	...
96	...	...	...
97	...	...	...
98	...	...	...
99	...	...	...
100	...	...	...

10/4/74

N/C PROGRAMMING STATUS

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER FAN.		FIXT. DES.		FIXT. FAD.		PROG.		DEDUGG		D U R A	STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
40-Y BUTT PAD	1 (EX)	100		100		100		100		100		100		100			COMPL.
"	2 (EX)	100		100		100		100		100		100		100			COMPL.
40-Y BUTT PAD	1 (EX)	100		100		100		100		100		100		100			COMPL.
"	2 (EX)	100		100		100		100		100		100		100			COMPL.
600 350 M AS- ARMED PROSIL	1	100		100		100		100		100		100		100			2 COMPL.
ELIPSSOIGN- MAIRBOS	1	100		100		100		100		100		100		100		2 WAE	

COMMENTS ON STATUS:

N/C PRODUCTION STATUS

2-6

10/14/74

PART	OPER. NO.	SET UP		DEBUGG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		COMP. %	DATE	COMP. %	DATE	QTY. %	DATE			
SIO POLT	COMPL	100		100		265	100	265		LOT 1 (COMPL.)
"						314	100	314		LOT 2 "
"						163	100	163		LOT 3 "
"						432	100	432		LOT 4 "
"						112	100	112		LOT 5 "
"						573	100	573		LOT 6 "
"						537	100	537		LOT 7 "
"						500	46	230	19 DAYS.	LOT 8 TO COMPLETION 19 DAYS
"						1371	30	0	43 DAYS.	COMPL. 2 TO COMPLETION 43 DAYS
A-OX-JR BUTT P	18-2	100		100		324	100	324		COMPL. 2 TO COMPLETION 43 DAYS
A-OX-JR BUTT P	18-2	100		100		300	50	300	3 DAYS	LOT 1 (COMPL.)
A-O-X BUTT P	18-2	100		100		758	100	758		LOT 2 (COMPL.)
"	18-2	100		100		830	100	830		
"										
"										
A-O-X BUTT P	1	100		100		722	100	722	8 DAYS	LOT 1 (OPER. #1 COMPL.)
"	1	100		100		168	100	168	3 DAYS	LOT 2 (OPER. #1 COMPL.)
"	1	100		100		657	100	657	6 DAYS	LOT 3 (OPER. #1 COMPL.)
"	2	100		100		366	24	366	12 DAYS	

COMMENTS ON STATUS:

101.90174

COMMENTS ON STATUS: