

MODEL SHOP WORK LOAD AS OF - 10-21-74

WORK IN PROCESS

EST. COMP

|                  |                             |       |
|------------------|-----------------------------|-------|
| <u>3200</u>      | TANG STRUT FIXTURE          | 10-18 |
|                  | TANG BLOCK SLOT NUT         | 10-21 |
|                  | FRAME PLUG                  | 10-21 |
|                  | STRUT PIN                   | 10-21 |
|                  | STRUT ASSEMBLY (C.R.)       | 10-27 |
|                  | 410 BARRELS                 | 10-27 |
| <u>1100</u>      | ACT BAR SLEEVE (NEW DESIGN) | 10-24 |
|                  | ACT BARS (EXTENDED)         | 10-28 |
| <u>1100X</u>     | BARREL EXTENSIONS           | 11-1  |
|                  | BARREL ASSEMBLY             | 10-27 |
| <u>WONDER II</u> | PIVOT STOP BOLT             | 10-22 |
| <u>XP CASE</u>   | CHAMBER SEAL                | 10-2  |
|                  | ROTARY BOLT                 | 10-2  |
|                  | BOLT FACE                   | 10-2  |
| <u>552</u>       | TENNON CUT (PROD.)          | 10-2  |

MODEL SHOP WORK LOAD AS OF 10-21-74

WORK ON HAND

3200

BARREL ASSY. (CUT OFF)  
FRAME-TOP TANG ALT.  
BARREL SPACER

DATE REQ. EST  
COMP.

10-25 10-25

10-23 10-23

10-21 10-21

1100

RECEIVER (ALT.)  
FEEDLATCH RETAINER  
FEED LATCH (ALT.)

10-30 10-30

10-30 10-30

10-30 10-30

XPCASE

FIRING PIN SEAL

10-25 10-28

1100X

LINK  
ACT BAR SLEEVE

10-28 10-28

10-28 10-28