

MODEL SHOP WORK LOAD AS OF - 10-21-74

WORK IN PROCESS

EST. COMP

<u>3200</u>	TANG STRUT FIXTURE	10-18
	TANG BLOCK SLOT NUT	10-21
	FRAME PLUG	10-21
	STRUT PIN	10-21
	STRUT ASSEMBLY (C.R.)	10-27
	410 BARRELS	10-27

<u>1100</u>	ACT BAR SLEEVE (NEW DESIGN)	10-24
	ACT BARS (EXTENDED)	10-28

<u>1100X</u>	BARREL EXTENSIONS	11-1
	BARREL ASSEMBLY	10-27

<u>WONDER II</u>	PIVOT STOP BOLT	10-22
------------------	-----------------	-------

<u>XP CASE</u>	CHAMBER SEAL	10-21
	ROTARY BOLT	10-24
	BOLT FACE	10-23

<u>552</u>	TENNON CUT (PROD.)	10-25
------------	--------------------	-------