

MODEL SHOP WORK LOAD AS OF - 11-18-74

WORK IN PROCESS

ESTIMATED COMPLETION

100 PER DAY

3200

SEAR BLOCK PIN
TANG CONNECTING BLK
410 GA. BARREL SET
BOTTOM TANG (NEW DESIGN)

11-19

11-27

11-20

1100

BARRELS (26 L.W.)

11-27

1100X

FRAME BLANK
BARREL EXT.

11-20

12-2

742

MAG. BOX (ALT.)

11-21

NOTE: 6 PEOPLE ON VACATION WEEK OF 11-18

