

MODEL SHOP WORK LOAD AS OF 12/16/74

WORK IN PROCESS

EST. COMP.

3200

HAMMERS (SEAR NOTCH)

12-16

410 BARREL SETS

2-15-75

28 GA. BARREL SETS

2-15-75

1100

ACT. BAR SLIDE ASSEMBLY

12-16

BREECH BOLTS

12-17

20 GA. LT.WT. BARRELS

1-3-75

1100 X

TRIGGER PLATE FIXT. OP#1

12-19

" " " OP#2

12-17

XP-100

SAFETY LEVER

12-18

XP CASE

FIRING PIN + CAP

12-17

SHOOTING ROOM

PORT COVER DOOR

12-19

MODEL SHOP WORK LOAD AS OF 12/16/74

<u>WORK ON HAND</u>		<u>DATE REQ.</u>	<u>EST. COMP.</u>
<u>3200</u>	20 GA. BARREL SETS	2-15-75	2-15-
	410-28-20 VENT RIBS	"	"
	" " MONO BLOCKS	1-15-75	1-15-
<u>1100</u>	870 REC. (ALT.)	12-17	12-18
	ACT. BAR ASSEMBLY	12-18	12-1-
	LOCKING BLOCK	12-23	12-2
	SHELL LATCH (ALT.)	12-30	12-2
	ROLLER PIN	12-20	12-2
<u>742</u>	FORE END LINER (ALT.)	12-23	12-2
	BREECH RING	12-19	12-1
<u>XP CASE</u>	CHAMBER SEAL + WASHER	12-20	12-2
<u>660 SURV.</u>	BOLT HEAD	12-20	12-2

NOTE: 3200 SMALL GAGE COMPONENTS DWGS. TO
BE IN SHOP WEEK 12-16 (FOR BBL. SETS)