

## BARRA DRILL LINE

TWO LOTS OF ASSEMBLY PRINTS HAVE BEEN RECEIVED FROM THE VENDOR. THE FLOOR PLANS HAVE PRODUCED MANY QUESTIONS & THE VENDOR WILL BE VISITED NOV 1 & 2 TO FINALIZE THE FLOOR PLAN. THE PROSPECTIVE CHIP SYSTEM VENDOR WILL ALSO BE PRESENT SO THAT THIS CAN ALSO BE FINALIZED AS IT MUST BE ORDERED ~~BE~~ DURING NOV, SO IT CAN BE INSTALLED DURING APRIL-MAY 1979.