

DON'T SAY IT — WRITE IT

To _____

Date _____

From _____

CENTER FIRE RIVETLESS EXTRACTORS

PURCHASING EXPECTS A PROPOSAL FROM OUR
CURRENT VENDOR BEFORE THE END OF SEPTEMBER,
ABOUT A MONTH OVERDUE.

ASEA MANIPULATOR

THREE QUOTES ON POLISHING EQUIPMENT HAVE BEEN
RECEIVED 30M, 45M & APPROX. 50M. NONE ARE
FULLY SATISFACTORY AS YET, & WILL HAVE TO BE
REFINED, DELIVERIES ~~FOR~~ OF 5 MONTHS WERE
QUOTED. ASEA HAS ~~NOT~~^{HAD} PRINTS OF SUGGESTED
GRIPPER DESIGNS SINCE SEPT 1, BUT HAS NOT
RESPONDED

BARREL DRILL LINE

THE VENDOR WAS VISITED SEPT 5 & 6, DESIGNS
ARE NEARLY COMPLETE & FINALIZE PRINTS
SHOULD BE IN LION BY OCT. 1 FOR APPROVAL

DON'T BE SORRY — BE SAFE