

MONTHLY PROGRESS REPORT - July 1978

7-24-78
JW Brooks:T

870 COMPETITION TRAP

A list from Production shows a schedule for transmittal dates from September 1, 1978 to January 1, 1979.

Target trigger models are ready for test and will be delivered to the Test Lab this week.

7mm-06 Rem.

Drawings were transmitted to the Plant per approval of Operations Committee Minutes of June 13.

MECHANICAL TRAP

Drawings were transmitted to the Plant for hand cocked version per Operations Committee Minutes of June 13.

The solenoid release versions in field test should be returned in September.

MODEL 788 - 22 Hornet

Design work has been started on adding this caliber to the M'788 Rifle.

MODEL 700 FIRE CONTROL

The new sear safety cams are being chrome plated. They will then be assembled into complete fire controls, ready for testing by the first week of August. Additional parts are being made and should be ready by the last week of August. They are needed to give the Test Lab a larger test sample.