

John. B. Baker

Model E-5000000 Trap

An A & B grade model will be ready by the middle of Dec.
including of the next side and a stock are still required.

The target trigger has a binding problem in the mechanism
work is being done to assure the return of the hammer
during the cocking operation.

Model 700-000 Fire Control

A new Fire Control for these rifles will be
designed. Included in the design will be
the blocking of the rear end trigger. Provision
will be made to open the bolt and unlock the
hammer with the safety in the on safe position.

Model 700-000

Collection of all the
Papers.

10-10-50

John R. Roster

Model 788

Cosmetics

a drawing has been started on the approved stock. Information is still being generated by the computer room. Another stock is being built to be used to show cosmetic changes on the action.

22 Hornet

Drawings are in the model shop and parts should be ready by the middle of December.

Manuals Dept

The final draft of the manual has been approved. Manuals will be ready by the end of December.