

PROCESS RESEARCH

Center Fire Rivetless Extractors

Purchasing expects a proposal from our current vendor before the end of September, about a month overdue. *Designs are to be submitted by 10/1/78. Small 1000 lb. unit, 1000 lb. unit.*

ASEA Manipulator

Three quotes on polishing equipment have been received, 30M, 45M and approx. 50M. None are fully satisfactory as yet and will have to be refined. Deliveries of 5 months were quoted. ASEA has had prints of suggested gripper designs since September 1, but has not responded.

Barrel Drill Line

The vendor was visited September 5 & 6. Designs are nearly complete and finalized prints should be in Ilion by October 1 for approval.