

1/2/79

Models 7400-7600

AT THE PRESENT TIME ONE 7400 IN 243 WIN.  
AND ONE 7400 IN 308 WIN. WITH LONGER TAKE DOWN  
NUTS HAVE UNDERGONE <sup>BOLT</sup> VELOCITY TESTS. THESE RIFLES  
PLUS A SAMPLING OF OTHER 7400'S IN THE SAME CALIBERS  
WILL UNDERGO FIELD FUNCTION TESTS THURSDAY OF  
THIS WEEK. ~~THE ADDITIONAL UPDATED RANGE TESTS WILL  
NOT BE STARTED UNTIL ALL OF THE FINAL RESULTS  
FROM THE PREVIOUS TESTS HAVE BEEN COMPLETED AND  
ANALYZED.~~ AT PRESENT THERE IS NO INTENTION TO RE-  
TEST THE 3006 EXCEPT FOR MAGAZINE CHANGES.

THE MAGAZINE FOLLOWERS ARE UNDERGOING A  
PRODUCTION AUDIT TO DETERMINE WHERE THE PROBLEM  
AREAS ARE. WHEN COMPLETE, APPROPRIATE ACTION WILL  
BE TAKEN TO CORRECT DEFICIENCIES TO MAKE THE  
FOLLOWERS WORK. THE RESULTS OF THIS AUDIT SHOULD  
BE KNOWN BY THE SECOND WEEK OF JANUARY.

THERE IS A QUANTITY OF SOFT STANDARD FOLLOWERS  
IN THE MODEL SHOP FOR REWORK. THESE PARTS ARE  
TO BE SCHEDULED FOR WORK THIS WEEK.

ALSO THERE IS AN INTENSIVE INVESTIGATIVE DESIGN  
EFFORT BEING CARRIED OUT IN RESEARCH ON THE  
MAGAZINE AND ITS ASSOCIATED PARTS.

TRANSMITTAL OF REVISED M/7400-7600 COMPONENT  
DRAWINGS IS SCHEDULED FOR THE MIDDLE OF  
JANUARY.

GRE.