

March 21, 1980

21mm Seismic Gun N/C fabricated six electric breech blocks March 18. They will be used for testing new alternations in design. The program for machining sears is ^{complete} ~~debugged~~ and six sears were fabricated for testing purposes. ^{the} Hammer program is being altered to incorporate changes in design.

7400-7600 Auto Shaper Cams Programs for altering eight cams for Tool Room are being debugged on E6. Tentative completion is scheduled for March 26 depending on steel delivery.

7400-7600 Butt Plate Shaper Cam A program for forming the cam to size the 7400-7600 butt plate is complete and debugged. Tentative completion of fabrication is scheduled for March 20.

XP-100 Barrel (7mm BR Remington) N/C has fabricated a total of 1400 7mm BR barrels for production.

NEW OWNER MANUAL FORMAT

Mechanical illustrations for the ^{model} 700 Owner's Manual are scheduled to be completed by Smart Communication, Inc. the week of March 24. Twenty-five instruction booklets are to be printed and distributed for final approval ~~and~~ or editing by April 20.