

Development T. Cent
Bolt Strong Cockle

9-28-71

what is the work
options =

from Plate with or without -

Subst. info - was discussed with [unclear]
on [unclear]

Review of [unclear]
Development options of cost, time and
design - [unclear] Sept 30th

Work on [unclear]
Performance in pub. go. unit - should be
done [unclear]

Team
Bolt Cock

Discussion on Tire Control and Bolt
Cock at the same time

cost and time -

399 price should be looked at

date on schedule is depending on [unclear]