

Scope Mounts

10/7/81

A meeting was held on 10/6/81 to discuss the proposed Scope Mounts for the Model 700 ADL-BDL Upgrade. Present were:

L. B. Bosquet
J. W. Brooks

J. P. Linde
C. B. Workman

Several alternative designs were discussed as were the proposed manufacturing processes to implement them. It was discussed that:

- R & D has a design concept which will be clearly defined prior to transmittal.
- P E & C has a processing concept which will be investigated for feasibility.

A brief description of the processing concept follows:

- Purchase two (2) extruded aluminum blanks (one (1) for the Front Scope Mount, one (1) for the Rear Scope Mount).
- Cut to one piece lengths on an automated bar cut-off machine using gauged form cutters.
- N/C machine complete.
- Perform finishing operations.
- Slit to form the finished Base and Cap.
- Color

A program to implement this assembly has been proposed. It requires:

- Drawings to be provided of the one-piece blank, an intermediate process drawing, and finished drawings of the three components. R & D
P E & C
- Samples will be made and tested. R & D
- Extrusion vendors will be contacted for the proposed blanks. P E & C
Purchasing
- Redesign and reprocess as necessary. R & D
P E & C
- Engineering estimates will be prepared and economics worked up. P E & C
Ind. Eng.
- Transmit model drawings. R & D
- Purchase equipment, tooling, and gaging. P E & C

L. B. Bosquet

REMINGTON ARMS CO.
RECEIVED

LBB:hfb

OCT 9 1981