

Bolt Action Rifle Development
--- Replacement RIF Model 700 BDL

Schedule : Deferred Design

Three prototypes are scheduled to be
completed in Sept 82.

- OCTAGON Flat bottom Receiver
- Bob Emmon's Stock Design
- INTEGRAL scope MOUNTS
- High gloss without removing hammer marks
- Light weight contour
- Clean Barrel
- Block Trigger & Sear Design

■ Rotary Box Magazine design - First
Prototype completed by Nov. 82

■ New Scope mounts - First Prototypes complete
by Nov 82

■ Fire Control (New) First Prototype complete
by Jan 83

■ Bolt with enclosed claw extractor Nov 83

■