

7th

Model Seven Lightweight

5/18/52

Machines :

① Richardson Copy Lathe

Purchase Req. issued 1-28-52

Order placed week of 2-1-52

I- 79710 due wk of 6-1-52

Estimated cost \$35,000 ⁰⁰

② Remington Special

Stock - Oper. 90 (drill for Grip Cap & Sling Swivel Studs)

This machine will not be available for Trial & Pilot
(quoted at 4-5 months after order is placed) Engineer
is working up spec package.

Bypass operations have been determined - they will
require some tool design & build (for brackets). The
bypass tooling is required by 7-12.

③ Remington Special

Receiver - Oper. 167 (Stamp "S" and "F")

This machine is on order with German Tool

I- 83007 (Fixture) and I- 83008 (Machine) and
is scheduled for shipment 6-15

④ Finishing Tools

Ball Plug and Ball Assembly

Purchasing is out for quote. Machines are
needed by 7-23 for Trial & Pilot. A contingency
plan has been developed to use present equipment