

LIMITED DISTRIBUTION

ILION RESEARCH DIVISION
PROGRESS REPORT - HIGHLIGHTS
NOVEMBER 1982

Distribution List

R. E. Fielitz	R. B. Hurley
W. H. Coleman, II	J. C. Hutton
R. L. Hall	C. Lall
C. B. Workman	J. S. Martin
T. L. Capeletti	C. E. Ritchie
<u>J. W. Bower</u>	R. L. Sassone
J. W. Brooks	

Remington Arms Company, Inc.

Bolt Action Rifle

Work is progressing on schedule towards completion of Research models in the 1st Quarter of 1983. However, Bob Emmons has not received the revised barreled action from Pete Grisel. That rifle, the fourth sample from Emmons, could be delayed until mid-January.