

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

*Remington*  
OUTPOINT

*PETERS*  
OUTPOINT

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" \_\_\_\_\_

October 22, 1984

TO: J.W. Bower  
FROM: R.S. Murphy  
RE: October Monthly Report

700 Mountain Rifle

Research assistance to Production is continuing and a transmittal involving changes to the stock, grip cap, fore-end tip and receiver plug drawings is complete. N/C work is underway on the stock former. (The importance of this work must be stressed with Bob Sanzo.)

Research has yet to develop a final grip checkering pattern. This will be scheduled.

NBAR      F.E. Martin - R.S. Murphy

A total part drawing package is five (5) drawings short of being complete and these will be done by Wednesday, October 24. All components will be in the Model Shop also by Wednesday. Prototype samples for test are expected by December 1.

Investigation of tolerance stack-ups as well as outlining future testing will begin this week.

RSM:sps