

MONTHLY REPORT - JULY 1989 ; N'BAR 18-11-89
NEW BOLT ACTION RIFLE - BAUNEN / ROWLANDS / MARTIN

A NEW PRODUCTS PRESENTATION & MARKETING MEETING
WAS HELD ON 7-18-89 WITH FIELD REPS. & ILION R&D
PERSONNEL, AT ILION. DURING THIS MEETING DESIGN SPECIFICATIONS
& PARAMETERS WERE PRESENTED, DISCUSSED & MODIFIED AS FOLLOWS:
- (SEE SHEET 7-18-89)

A SCHEDULE FOR N'BAR RESEARCH DEVELOPMENT COSTS FOR
PERIODS JUNE 89 THRU OCT 92 OR JUNE 89 THRU OCT. 91 WERE
COMPLETED & A DECISION WAS MADE TO UTILIZE THE OCT. 91
COST/HANDPOWER SCHEDULE. R. MURPHY HAS DONE SOME PRELIMIN-
ARY LAYOUT WORK ON AN IMPROVED FIRE CONTROL FOR N'BAR.
R. MURPHY'S WORK HAS TERMINATED ON N'BAR. KEN ROWLANDS
WILL BE WORKING ON N'BAR AS SP-10 MAG. COMMITMENTS
ALLOW AND F. MARTIN PART TIME AS CONSULTANT,

ITEMS CURRENTLY BEING DEVELOPED ARE:

- O DETACHABLE MAGAZINE BOX ATTACHED TO FLOOR
PLATE IN CONNECTION WITH STEVE LACROSSE OF
SURE-CAST INDUSTRIES & BARBANE MANUF. CO. WHO
DISTRIBUTES THE "KWIK-KLIP" AFTERMARKET MAGAZINE
BOX. BAUNEN
- O IMPROVED FIRE CONTROL - KEN HAS STARTED INVESTIGATION
& FAMILIARIZATION OF FIRECONTROL STATUS TO MEET
SPECIFICATIONS & PARAMETERS SET FORTH BY R&D,
MARKETING & LEGAL DEPT'S. ROWLANDS
- O IMPROVED BEDDING/ACCURACY - A DESIGN IS BEING WORKED
ON TO IMPROVE ACCURACY, THAT ORIGINATED FROM WAYNE
CABLE OF THE CUSTOM SHOP. BASICALLY IT IS RELIEVING PART
OF THE THREAD IN THE RELEVANT TO ALLOW PILOTING AN
ELONGATED SOLID HUB SECTION OF THE BARREL FOR
ACCURATE ALIGNMENT OF BOTH PARTS. A THICKER,