

PROJECT: REPLACE M700 TEST AND TARGET DEVICE

ENGINEER: FORD (SMITH)

DESCRIPTION: PURCHASE A NEW DEVICE TO REPLACE EXISTING DEVICE #24128.

THE EXISTING DEVICE IS 41 YEARS OLD AND IS A QUALITY PROBLEM (NARS STOCKS, BREAKS TRIGGERS, ETC.).

CAP:

OFFER:

UPDATED: 07/31/90

KEY EVENT	SCHEDULED		ACTUAL		STATUS
	START	COMPLET	START	COMPLET	
REQUEST QUOTES	04/26/90	05/18/90	05/29/90	05/29/90	COMPLETED.
SELECT VENDOR	05/21/90	05/25/90	07/11/90	07/11/90	COMPLETED.
WRITE PROJECT REQUEST	05/28/90	06/01/90	07/20/90	07/20/90	COMPLETED.
PROJECT APPROVAL	06/04/90	06/29/90			IN PROGRESS.
RELEASE P.O.	07/02/90	07/06/90			
REMOVE OLD DEVICE	10/01/90	10/05/90			
INSTALL NEW DEVICE	10/08/90	10/19/90			
TRAIN OPERATORS	10/22/90	10/26/90			
WRITE PROCESS	10/22/90	10/26/90			
A-S AUDIT	10/29/90	10/31/90			
RUN T & P	11/01/90	11/16/90			
PRODUCTION RELEASE		11/26/90			
CLOSE PROJECT		12/14/90			

COMMENTS: ALL QUOTES WERE RECEIVED, A PROJECT REQUEST WAS SUBMITTED, AND I AM AWAITING PROJECT APPROVAL.