

ENCLOSURE 20498132 - Confidential

Low Cost Bolt Action Rifle

01/057

Project Description:
A low cost bolt action rifle accommodating short and long action calibers; standard barrel lengths; synthetic and wood stocks; magazine box; reasonable grade trigger (with the M-700 fire control); accepts scope bases; optional adjustable sights; and matte metal finish.

Project Objectives:
This firearm is targeted at the Walmart and Kmart customer, with a price tag of less than \$200. It will also replace the M-700 A/DL "Stainless Synthetic" as Remington's entry level bolt action, while elevating the M-700 as a higher grade firearm.



Project Milestones/Schedule:

ID	Task Name	Duration	Start	End
1	Low Cost Bolt Action Rifle - M-700	10d	01/01/01	01/11/01
2	Project Definition Phase	10d	01/01/01	01/11/01
3	Producting Design/Team	10d	01/01/01	01/11/01
4	Program Review	10d	01/01/01	01/11/01
5	Second Order Phase	10d	01/01/01	01/11/01
6	Project Review	10d	01/01/01	01/11/01
7	Producting Design/Team	10d	01/01/01	01/11/01
8	Program Review	10d	01/01/01	01/11/01
9	Producting Design/Team	10d	01/01/01	01/11/01
10	Program Review	10d	01/01/01	01/11/01
11	Producting Design/Team	10d	01/01/01	01/11/01
12	Program Review	10d	01/01/01	01/11/01
13	Producting Design/Team	10d	01/01/01	01/11/01
14	Program Review	10d	01/01/01	01/11/01
15	Producting Design/Team	10d	01/01/01	01/11/01
16	Program Review	10d	01/01/01	01/11/01
17	Producting Design/Team	10d	01/01/01	01/11/01
18	Program Review	10d	01/01/01	01/11/01
19	Producting Design/Team	10d	01/01/01	01/11/01
20	Program Review	10d	01/01/01	01/11/01
21	Producting Design/Team	10d	01/01/01	01/11/01
22	Program Review	10d	01/01/01	01/11/01
23	Producting Design/Team	10d	01/01/01	01/11/01
24	Program Review	10d	01/01/01	01/11/01
25	Producting Design/Team	10d	01/01/01	01/11/01
26	Program Review	10d	01/01/01	01/11/01
27	Producting Design/Team	10d	01/01/01	01/11/01
28	Program Review	10d	01/01/01	01/11/01
29	Producting Design/Team	10d	01/01/01	01/11/01
30	Program Review	10d	01/01/01	01/11/01
31	Producting Design/Team	10d	01/01/01	01/11/01
32	Program Review	10d	01/01/01	01/11/01
33	Producting Design/Team	10d	01/01/01	01/11/01
34	Program Review	10d	01/01/01	01/11/01
35	Producting Design/Team	10d	01/01/01	01/11/01
36	Program Review	10d	01/01/01	01/11/01
37	Producting Design/Team	10d	01/01/01	01/11/01
38	Program Review	10d	01/01/01	01/11/01
39	Producting Design/Team	10d	01/01/01	01/11/01
40	Program Review	10d	01/01/01	01/11/01
41	Producting Design/Team	10d	01/01/01	01/11/01
42	Program Review	10d	01/01/01	01/11/01
43	Producting Design/Team	10d	01/01/01	01/11/01
44	Program Review	10d	01/01/01	01/11/01
45	Producting Design/Team	10d	01/01/01	01/11/01
46	Program Review	10d	01/01/01	01/11/01
47	Producting Design/Team	10d	01/01/01	01/11/01
48	Program Review	10d	01/01/01	01/11/01
49	Producting Design/Team	10d	01/01/01	01/11/01
50	Program Review	10d	01/01/01	01/11/01
51	Producting Design/Team	10d	01/01/01	01/11/01
52	Program Review	10d	01/01/01	01/11/01
53	Producting Design/Team	10d	01/01/01	01/11/01
54	Program Review	10d	01/01/01	01/11/01
55	Producting Design/Team	10d	01/01/01	01/11/01
56	Program Review	10d	01/01/01	01/11/01
57	Producting Design/Team	10d	01/01/01	01/11/01
58	Program Review	10d	01/01/01	01/11/01
59	Producting Design/Team	10d	01/01/01	01/11/01
60	Program Review	10d	01/01/01	01/11/01
61	Producting Design/Team	10d	01/01/01	01/11/01
62	Program Review	10d	01/01/01	01/11/01
63	Producting Design/Team	10d	01/01/01	01/11/01
64	Program Review	10d	01/01/01	01/11/01
65	Producting Design/Team	10d	01/01/01	01/11/01
66	Program Review	10d	01/01/01	01/11/01
67	Producting Design/Team	10d	01/01/01	01/11/01
68	Program Review	10d	01/01/01	01/11/01
69	Producting Design/Team	10d	01/01/01	01/11/01
70	Program Review	10d	01/01/01	01/11/01
71	Producting Design/Team	10d	01/01/01	01/11/01
72	Program Review	10d	01/01/01	01/11/01
73	Producting Design/Team	10d	01/01/01	01/11/01
74	Program Review	10d	01/01/01	01/11/01
75	Producting Design/Team	10d	01/01/01	01/11/01
76	Program Review	10d	01/01/01	01/11/01
77	Producting Design/Team	10d	01/01/01	01/11/01
78	Program Review	10d	01/01/01	01/11/01
79	Producting Design/Team	10d	01/01/01	01/11/01
80	Program Review	10d	01/01/01	01/11/01
81	Producting Design/Team	10d	01/01/01	01/11/01
82	Program Review	10d	01/01/01	01/11/01
83	Producting Design/Team	10d	01/01/01	01/11/01
84	Program Review	10d	01/01/01	01/11/01
85	Producting Design/Team	10d	01/01/01	01/11/01
86	Program Review	10d	01/01/01	01/11/01
87	Producting Design/Team	10d	01/01/01	01/11/01
88	Program Review	10d	01/01/01	01/11/01
89	Producting Design/Team	10d	01/01/01	01/11/01
90	Program Review	10d	01/01/01	01/11/01
91	Producting Design/Team	10d	01/01/01	01/11/01
92	Program Review	10d	01/01/01	01/11/01
93	Producting Design/Team	10d	01/01/01	01/11/01
94	Program Review	10d	01/01/01	01/11/01
95	Producting Design/Team	10d	01/01/01	01/11/01
96	Program Review	10d	01/01/01	01/11/01
97	Producting Design/Team	10d	01/01/01	01/11/01
98	Program Review	10d	01/01/01	01/11/01
99	Producting Design/Team	10d	01/01/01	01/11/01
100	Program Review	10d	01/01/01	01/11/01

Project Cost: Expense: \$1,200K Capital: \$77K

Project Status:

- This project is in the definition phase.
- Budget and time line are under construction.
- Team members and their roles have yet to be determined.