

TO: BOB ORF
FROM: M. MONTEAU

MONTHLY REPORT - SEPTEMBER 93

- * 700 MOUNTAIN RIFLE DETACHABLE MAGAZINE
THE HEIAN PROGRAMS FOR THE L.A. & L.A. DET. MAG. STOCKS
HAVE BEEN COMPLETED AND SENT TO S&K FOR TRIAL.
ADDITIONAL WORK MAY BE REQUIRED FOR WOOD TO METAL FITS.

BASE GAUGE E-49526 HAS BEEN RECEIVED AND IS IN
INSPECTION. TEMPLATE B-49510 HAS BEEN SHIPPED TO S&K.
FLOOR PLATE TEMPLATE GAUGES (D-49509 & D-49521) ARE
OUT FOR BUILD. (EST.COMPLETION 11/1/93)
- * DELIVERIES - 700BDL DETACHABLE MAGAZINE STOCKS THROUGH 9/27
LA (98038) SA (98040) MAG (98039) OIL (97659)
157 98 67 10
- * PEERLESS O/U FORE END
SAMPLES WHICH WERE SANDED TO THE NEW SIZE "C" SANDING
NORBIDE HAVE BEEN RECEIVED AND APPROVED.
- * 870/1100 SPECIAL STOCK CONSOLIDATION
THE CHECKERING LOCATORS FOR 12 GA. (E-46273) HAVE BEEN
COMPLETED. THE LOCATORS FOR 20 GA. ARE DUE TO BE
COMPLETED BY 11/1/93.
- * REML MACHINE REVISION
TDR'S HAVE BEEN ISSUED TO ADD AN ADDITIONAL HEAD TO
PROPERLY CUT THE BARREL SUPPORT PAD.
- * 700BDL UPGRADE
TEMPLATE GAUGES C-49643 & C-49644 HAVE BEEN DESIGNED
AND WILL BE ISSUED FOR BUILD.
- * NC CHECKERING
(2) ADDITIONAL HEADS HAVE BEEN REBUILT. THIS COMPLETES
THE HEADS ON MACH #5. WORK IS CONTINUING TO IMPROVE
OPERATION OF THESE MACHINES.
- * 870/1100 20 GA. CANTILEVER STOCK
COMPLETED ESTIMATE FOR THIS STOCK