

SEP. 29, 1993

TO: R. J. ORF
FROM: R. J. LEWIS

MONTHLY REPORT

o VMET - VAXcamps MRP EXTRACT AND TRANSFER

AREAS OF CONCERN:

- * ROUTINGS IN AMAPS DO NOT USE REPAIR (R) OPERATIONS, BUT VAXcamps INTERFACE SENDS THEM TO AMAPS, ERRORS ARE CREATED AND MUST BE MANUALLY CORRECTED. SOFTWARE HAS BEEN WRITTEN AND TESTED THAT SURPRESSES THE TRANSFER OF "R" OPERATIONS.
- * DETERMINING RESPONSIBILITY OF UPDATING WORK CENTER INFORMATION -
- * DETERMINING RESPONSIBILITY OF EDITING BILL OF MATERIAL - (REVISING ISSUE CODE FROM AN ISSUE ITEM TO A BULK ISSUED ITEM FOR COMPONENTS THAT ARE BULK ISSUED TO MORE THAN ONE DEPT. AND ADDING THE DEPT. # THE COMPONENT IS BACK FLUSHED FROM TO THE BILL OF MATERIAL)

RESOLUTIONS OF AREAS OF CONCERN:

- * ENGINEERING CHANGE COMMITTEE HAS BEEN FORMED TO REVIEW IMPLEMENTATION TIME LINE FOR NEW AND CHANGED COMPONENTS -

o 870 12/23" AND 20/23" SPECIAL FIELD

TRIAL AND PILOT HAS BEEN COMPLETED FOR BOTH

o 870 FULLY RIFLED RS EXPRESS - 925555

PROCESS RECORDS COMPLETED - TRIAL & PILOT SCHEDULED FOR 10/93

o 870/1100/1187 PART ORDER BARRELS - CANTILEVERS & RSS

PROCESS RECORDS COMPLETED - ALL PACKAGING MATERIAL EXCEPT CLAMSHELL, TOP AND BOTTOM SECTIONS HAS BEEN RECEIVED. DELIVERY HAS BEEN RESCHEDULED FOR 10/5/93 FROM THE VENDOR. TRIAL & PILOT WILL BE COMPLETED BY 10/15/93.

o 870 12/21" RC TURK EXP PART ORDER BARREL - 924615 and
1100 12/21" RC RS SP PART ORDER BARREL - 929571

TRIAL & PILOT HAS BEEN COMPLETED -

o ELECTROLESS NICKEL PLATED 870

WORKING TO RESOLVE WHICH ACCESORIES WILL BE PROVIDED FOR BACK ORDER SPECIALS. EXAMPLE: STOCK BOLT FOR DAVIS STOCK, MAG CAP OR MAGAZINE CAP SWIVEL ASSY.