

11-4-83

TO: K. W. SOUCY

FROM: R. J. ORF 

PROGRESS REPORT FOR OCTOBER 1983
SHOTGUN ENGINEERING

ENCLOSED PLEASE FIND OUR DETAILED MONTHLY REPORT FOR OCTOBER OF 1983.

KEY ITEMS WORKED ON DURING THE MONTH:

- o OVER AND UNDER (PEERLESS)
 - CONNECTOR / TRIGGER PULL FORCE
 - "C" STYLE FORE END IRONS
 - FAILS TO EJECT
 - 30" BARRELS (FRONT SPACER)
- o NEW CANTILEVER FOR 1984
- o VAXCAMPS / AMAPS INTERFACE
- o M/870 DU GUN
- o FLAT RECEIVER TRANSFER MACHINE
- o ALMCO REPLACEMENT PROJECT
- o 20GA. FULLY RIFLED YOUTH EXPRESS
- o 74-7600 RECEIVERS ON CONVENTIONAL LINE
- o MIM EXTRACTORS
- o WOOD TOOLING AND PROGRAMMING FOR THE 700 DM
- o SYNTHETIC STOCK AND FORE END FOR M/870-1187
- o SYNTHETIC TRIGGER PLATE FOR M/870
- o FBI AND DEA GUNS