

Monthly Report - October

To: Bob Orf
From: Jason Baumgart
Date: October 29, 1993

FLAT RECEIVER TRANSFER LINE

I have completed gathering information for the request for quote for a flat receiver transfer line. A written description of the requirements and expectations for the machinery, and the process records for all nine models of receivers being considered have been placed into a binder. All model and tool drawings are in a separate folder. Four copies of this information booklet have been given out for review to Bob Orf, Sam Rensi, Ken Soucy, and John Simpson. I have made a list of approximately 17 vendors who seem qualified to bid on this project and have contacted all of them to make sure they are interested. Upon receiving comments back on the supplied information, I will make the needed changes and will be ready to mail the information out.

"B-S-T" STAMPING ON PEERLESS

I am still waiting for the new B-S-T stamp for the Peerless frame to arrive in the mail. This new stamp should not produce a ripple in the metal upon impact like the current stamp does.

7400/7600 CONVENTIONAL RECEIVER LINE

I have been assisting Jack Fitzer solve any problems which turn up in the 7400/7600 receiver line as it is being brought back into operation. I have had several gages and set blocks made to assist the machine operators.