

NOVEMBER 30, 1993

TO: K.W.SOUCY
FROM: D.R.LEWIS

NOVEMBER MONTHLY REPORT

TOOL DESIGN GROUP

DETACHABLE MAGAZINE BOX

ALL THE NEW TOOL DESIGN WORK FOR THE DETACHABLE MAGAZINE BOX HAS BEEN COMPLETED. THE TOOL DESIGN GROUP IS CURRENTLY WORKING ON REVISIONS TO SOME OF THE TOOLING.

PROGRAMMING GROUP

PEERLESS

THE PROGRAMMING FOR THE MONO BLOCK TO BE RUN ON OTHER T-10'S HAS BEEN COMPLETED. THE FRAME PROGRAMS ARE BEING WORKED ON.

RENISHAW HAS DIGITIZED THE SPORTING CLAYS STOCK AND HAS SENT US THE INFORMATION. THE NC SHOP IS WORKING WITH THE INFORMATION TO DETERMINE THE STOCK SURFACES.

SYNTHETIC STOCK AND FORE END

THE SURFACING OF THE STOCK HAS BEEN COMPLETED AND IS READY FOR THE MOLD MAKER. THE SURFACES FOR THE FORE END HAVE BEEN GENERATED. THE VENDOR HAS ASKED FOR THE TOOL PATHS. BOB SANZO IS WORKING ON SUPPLYING THE REQUIRED INFORMATION FOR THE VENDOR.

PRODUCT DESIGN GROUP

MODEL 700 DETACHABLE MAG. BOX

INTERIM TRANSMITTALS HAVE BEEN COMPLETED ON ALL COMPONENTS. REVISIONS ARE BEING HANDLED ON AN AS NEEDED BASIS. THE STATUS OF THE DETACHABLE MAGAZINE BOX COMPONENTS, FOR T&P, ARE BEING REVIEWED IN A DAILY MEETING. DESIGN ACTIVITY IS CONTINUING ON THE SHORT ACTION DESIGN.

TECHNICAL MANUALS

MODEL 522 VIPER

THE FIELD SERVICE MANUAL HAS TO BE REWRITTEN BEFORE LEGAL WILL APPROVE IT. DAVE FINDLAY WILL BE REWRITING THE MANUAL.

PEERLESS

THE FIRST DRAFT OF THE FIELD SERVICE MANUAL IS BEING REVIEWED AND TYPING OF THE MANUAL WILL START AS SOON AS THE REVIEW IS COMPLETE.

MODEL 700 MANUAL

THE MANUAL HAS BEEN UPDATED TO INCLUDE THE NEW PRODUCTS FOR 1994. (i.e., POLICE, SENDERO, 700 VS SS, etc.). THE REVISED COPY HAS BEEN REVIEWED BY THE LEGAL GROUP.

REMINGTON AUTHORIZED GUNSMITHS LIST

THE REMINGTON AUTHORIZED GUNSMITHS LIST HAS BEEN COMPLETED.