

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda-Conference Call

Tuesday November 18, 2008-Conference Call 8:00 am

Future Meetings

December 16, 2008 Ilion (On-site)

Upcoming Events

2009 Dallas Safari Show – Jan. 8-11, 2009 Dallas, TX. (Custom Shop)

2009 SHOT Show-Jan. 15-18, 2009 Orlando, FL

2009 SCI Show – Jan. 21-24, 2009, Reno, NV

Writers Seminar & Sales Meeting Review (Trull, Lasley, Martinez, Fink)

Ilion Topics

105 Cti II status/update (Keeney/Streeter)

- Discuss status of Manufacturing timeline/progress
- Discuss “58 gun test”
- Cycling capabilities—ammo specifics—range of ammo, etc
- Review Path Forward

Model 887 New Pump Action Shotgun (LeMay/Franz/Fitzsimmons)

- Discuss project status and timeline for Manufacturing
- DAT testing progress
- Discuss T & P build
- Costing Review
- Discuss plan for getting sample guns out to the field (Press guns, Sales samples, etc)—can we pull these from T & P samples??

“Puginator” SuperSlug Shotgun (Pugliese/Haskin)

- Discuss project Manufacturing status
- Discuss timing of sample guns for Early January Press hunt

(MPAS) New Auto loading Shotgun (Haskin/Olsen)

- Discuss project status and timeline

“SuperCell” Compensation spacers and LOP kits (Perniciaro/Wilks)

- Discuss status of Wood stock shim kits for SuperCell pad fit

- Discuss status of Synthetic LOP kits

-

X-Mark Pro Adjustable Trigger (Ronkainen/Doolittle/Becker)

- Current Status

Model 700 XHR (Perniciaro/Sampson)

- Timeline & Status

Overmolded Stocks (Wilks/Perniciaro/Franz)

- Discuss options for masking grip panels

Model 700 XCR Front Scope Base Hole (Rabbia)

- Forward front base screw hole found to be too shallow
- Reported to Ilion QC
- Discuss Findings and Corrective Action

Custom Shop Update

- Machinery install update
- Marlin Custom Shop Update

Mayfield Topics

Model 770 Fire Control (Lance/Vicars/Franz)

- Status & Timeline

R-22 Project (Vicars)

- Update from Gerald Vicars

Model 597 Youth Offering

- Options