

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda—Ilion

Wednesday May 21, 2008-Ilion, NY 7:30 am

Future Meetings

June 18, 2008 Ilion
August 6, 2008 Ilion
September 17, 2008 Ilion
November 12, 2008 Ilion
December 10, 2008 Ilion

Upcoming Events

2008 Grand American Aug 6-16, 2008 Sparta, IL
2009 New Products Seminar October 12th-14th
2009 Worldwide Sales Meeting November 10th-14th

Business Review (Trull)

Ilion Topics

105 status/update (Keeney/Streeter)

- Discuss project status and timeline for production
- Review latest field test results with improvements
- Discuss distinguishing “New” guns from older versions w/new laser markings
 - Establish Serial # ranges
- Discuss plan to “Update” existing 105’s within the marketplace

Model 887 New Pump Action Shotgun (LeMay/Diaz/Wilkes/Fitzsimmons)

- Discuss project status and timeline
- Review options for recoil pad/stock design
- Review costing—Changes?—What are our current costs?
- Status of 1-piece barrel design
- Shell latch issues—will the new pad/stock/mag-tube design fix this
- New ejector material to correct issues with material displacement
- Fore-end issues with cooling fixtures causing clearance at receiver
- Camo vendors on-line with fixtures
- Discuss trigger play/take up issues—TPA Holes moved?

(MPAS) New Auto loading Shotgun (Haskin/Olsen)

- Discuss project status and timeline

- Discuss any Manufacturing issues/concerns
- SAMMI—CIP approval on Chamber length

“SuperCell” Recoil Pad (Perniciaro/Wilks)

- Discuss phase in options for wood stock pads w/spacers
 - Shotgun versions
 - Rifle versions
 - Tooling quote due next Tuesday along with piece price

X-Mark Pro Trigger (Ronkainen/Doolittle/Becker)

- NPP 2008-83
- Review Capital/Ops Requirements and Timeline for Implementation
- T&P complete 9.18
- Production 10.30
- Screw can back out. Spring stays in place
- Adjustment tool shipped with each gun
- \$0.13 each adjustment tool.
- Guideline for rotation with effect on pull

Model 700 Triangular Barrel-Hunting Version (Perniciaro/Sampson)

- Barrel Sample Discussion
- Laser Marking Capacity

Fink to update NPP. Overmold panels-color, get Treestand camo stock

Fink to discuss with McCanna regarding round muzzle on Cabelas special

New Auto loading Rifle (Stone/Wilks)

- Discuss project status and timeline
- Discuss any Manufacturing issues/concerns
- Trigger Pull
- Status of Wood Quotes
- Loading Magazine Box
- 5.19 begin parallel paths toward drop, endurance, shoulder evaluation
- Trigger pull 4.9-6.3 lbs
 - Trigger pull needs to be 4.5 lbs. Resources need to be assigned
 - Options for adjustability
- DAT complete end of June
- Need ridge to bias round to right
- Need tabs to pull follower down
- Add clearance for magazine box insertion
- Finalize checkering-to Gayle Wilks by next Wednesday
- Make certain timelines with original date and revised date with end date is addressed in all future projects

Mayfield Topics

Model 770 Improved Camming Action (Lance/Vicars)

- Progress to date
- 100 pieces of new fp head. Started assembly. Etown in 5.22 Will James, Rusty McGee, and Vince Norton. Will have a gun to ship out this week. 6 weeks out from production parts once approved. Ship on SNT transfer.

Model 770 Fire Control (Lance/Vicars)

- **Waiting on MIM part, September in house for assembly**
- **Weekly calls with supplier. All on schedule**
- **1st article samples starting to arrive**
- **Schedule being coordinated for phase in so old style inventory is minimized. Gary Williams monitoring inventories, ramp up, etc.**

597 New Synthetic Stock (Lance/Franz/Fink/Trull)

- Complete E'town Modeling
- CAR Needed
- Cosmetic Sample Status
- Sample is in Madison Gun room.
- Will get out for quote as soon as cosmetic sample approved
- 2009 project due to capital re-directed

Nordic Conversion Kit for R-22 (Fink/Trull)

Fink to Confirm NDA in place

Etown to work with Nordic regarding drawings