

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda

Wednesday May 10th, 2006 7:30 am – 12:00 pm EST – Ilion
State of Business Review

Future Meetings

June 14th – Ilion

July 12th – Ilion

Future Important Dates

2006 NRA Show, Milwaukee WI
2007 Writer's Seminar, Primland Preserve
2007 Sales Meeting, Greensboro, NC
2007 SHOT Show, Orlando FL

May 19th -21st
Oct. 16th- 18th
Nov. 1st – 3rd
Jan. 11th – 14th

2006 New Products (Perniciaro/Mead/Kast)

- **750 Woodsmaster**
 - Production Status
- **6.8mm Rem SPC**
 - Accuracy – Review results from non-Remington ammunition.
 - New extractor? – Review test data for modified design per last PTM.
 - Model 710 – Kast to advise if design will retrofit to Model 710 per last PTM.
- **1100 G3**
 - Production Status – 12 GA
 - Production Status – 20 GA
 - Status of Cases – Should have received 1100 pieces by now.

105 CTi Update (Perniciaro, Orf, Morris, Diaz)

- Update on Current Status

New Pump Action Shotgun (Diaz/Murphy/Perniciaro)

- Update & Review Drawing Package
- Status of change to barrel guide ring to make common with 870
- Feasibility for longer mag tube to use on tactical models instead of 2 or 3 shot extension pieces.
- Review Timeline – Still on track for 2007 SHOT Intro?
- Review current cost estimates

Synthetic Short Stock Program (Mead)

- Current Status – confirm timeline still holds
- Timeline-Reconvened 11/11. Will pursue in five phases;

- Phase I-12 ga Exp, 20 ga Express, Express Super Mag Fore End
Mid August
 - Phase II Express Youth, Jr, & Monte Carlo
End of January 2007
 - Phase III 750 Woodsmaster Fore End
August/September
 - Phase IV 1187 Fore End
August/September
 - Phase V Overmold
Not yet planned.
- The first IV phases to be complete by end of 2006.

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Implementation Plan Review – Still on track for June?

Box Inserts/Packaging (Shumway)

- Confirm use now of higher density insert across entire line.
- Review egg carton principle (pricing/options)

New Autoloading Rifle (Diaz/Stone/Perniciaro)

- Current Status
- Evaluate Resource Allocation and Timing
- Meeting with stylists planned for May 16th at E-Town.

NXS Slug System (Diaz)

- Ammo group looking for bbls
- Ammo R&D to deliver drawing package to FA R&D
- Strategy discussion planned between Ammo and Firearms Mkt.
- No longer a 2007 Introduction – Trull reviewed with Ammo that max bolt face size was 0.542". Ammo continuing to define program.

SPL Conversion (Mead/Diaz)

- Current Status of testing that was to resume end of April
- 40-X Externally Adjustable Version

New Extractor Design (Mead/Kast/Perniciaro)

- Status of design and testing
- Retrofittable to Model 710?
- Implement for 2007 alongside SPL?

New Recoil Pad (Diaz/Franz)

- Status of first prototypes
- Marketing reviewing weekly with R&D
- Status of Ilion's contact with vendor

New Custom Shop Initiatives (Trull/Butler/Perniciaro)

- **Model 547 Rimfire**
 - Relocate M504 to Ilion? – Cost analysis received.
 - What are risks?
 - Marketing want to move forward quickly
- **Model 40-XH Hunter**
 - Review Status
- **Model 40-XTi**
 - Review Status
- **Model 700 AWR Overhaul – TriNyte Black Coating**
- **Establishing Safety Stock Levels on Core Items**
 - AWR's
 - Model 40-XS
 - New Model 40-XH

2007 New Products – First Cut Review (Trull)

- **750 Synthetic**
 - NPP written. Preview given to Mead. Waiting on sku's from Charlene
- **870 SPS & Express SYN – Monitor phase in closely**
- **700 CDL SF**
 - NPP written. Preview given to Mead. Waiting on sku's from Charlene
- **New “Super Turkey” 870 with Knoxx Spec Ops camo stock and Hi Viz “Tri Vis” sight.**
 - NPP written. Preview given to Mead. Waiting on sku from Charlene
- **700 Titanium Enhancement**
 - NPP written. Preview given to Mead. Waiting on sku's from Charlene
- **.17 Remington Fireball Ammunition Development**
 - Gun Models include:
 - 700 CDL SF LTD – commemorative edition with fine line engraved floorplate for cartridge introduction
 - Seven CDL
 - 700 SPS
 - 700 VSF
 - NPP's written. Preview given to Mead. Waiting on sku's from Charlene

- **700 XCR RMEF LTD ED 2007**
 - .300 Remington Ultra Mag
 - Change camo from Realtree Hardwoods HD to new Realtree AP HD
 - NPP written. Preview given to Mead. Waiting on Sku from Charlene.
- **Model Seven XCR Camo Fluted**
 - NPP written. Preview given to Mead. Waiting on sku's from Charlene.
- **Refinements to tactical shotgun line**
 - Same configurations as now – drop green paint
 - Feature on Spring program
 - Need to write NPP's and issue RAMAC requests (Trull)

Other New Product Thoughts for Discussion

- Model 105 CTi Syn & Camo – we will need it. When?
- Model 105CTi 20GA – next logical place to go to round out line. Needs to be on radar screen
- Model 1100 G3 SYN – Use overmolded stock from syn short stock program?
- Do we subordinate 1187 SPS and 1187 SPS Supermag to be incorporated into the 1187 Sportsman family? Make new 3 ½" auto and 1100 G3 the premium brands?
- 2009 is 100th anniversary of Boy Scouts. They are currently soliciting key manufacturers to build commemorative edition guns.
 - We must submit product ideas this week
 - No. 6 Rolling Block 22LR
 - Model 547
 - Model 572 (like we did for Friends of NRA)
 - Model 597

2007 Deletions – First Cut Review (Trull)

- 7400 Synthetic
- New Short Stock Transition Plan to Avoid Stranding Inventory
- 1187 Premier Line
- 1100 Classic Field Line
- Consider Narrowing Focus of Turkey Line?

Ilion Manufacturing Topics

- **870 Commonality (12 GA Chamber Lengths)**
 - Marketing to give manufacturing feedback from last meeting.

- **Fluting Capacity**
 - Are we constrained or are we not
 - 2007 Forecast Should Exceed 20k units of fluted guns
 - 700 VSF = 3150
 - 700 Sendero SF II = 2300
 - 700 VSSF II = 2450
 - 700 LVSF = 1500
 - 700 CDL SF LTD ED = 1500
 - 700 CDL SF = 3500-5500
 - Seven XCR = 5000
 - New 700 Ti = 1500
 - Need to have flexibility to respond to customer requests. Fluting is extremely hot in the market right now.
- **Serial Number Process for Special Runs – Consecutive Serial Numbers**
 - Confirm we can do this with Laser

Mayfield Topics

504-T LS HB 17 HMR (Diaz/Lance)

- Current status with Shilen Barrels

Model 710 Modular Stock Project (Lance/Diaz/Trull)

- Final Model due from Zunda this week
- Trull has reviewed CAR
- Status of CAR?

Scoped Combo 597's (Lance/Williams)

- Status on Scope Sourcing

No issues.