




40X XMP TA Action Items

Action Item	Status	Responsible	Date
Get parts for 700 Varmint DAT	Complete	Ronkainen	7/3/2007
Assemble Trigger Assemblies	In-process	R&D Test Lab	7/16/2007
Conduct DAT on 700 Varmint	Pending	R&D Test Lab	7/27/2007

Remington Arms - Confidential

40X XMP Status

- All Varmint DAT parts sent to Ilion for processing were complete 7/3
- Part inspections on Ilion parts completed 7/10
- All guns and ammo for Varmint DAT delivered
- Production XMP parts for DAT received 6/6

Remington Arms - Confidential

40X XMP Summarized Schedule

Milestone	Date
First non-working prototype	N/A
First working prototype	N/A
EET	10/15/2006
Manufacturing involvement	3/14/2005
XR-100 DAT	4/13/2007
M/700 Varmint DAT	7/27/2007

Remington Arms - Confidential