




[Action Items]


Action Item	Status	Responsible	Due Date
Production Cost Estimate	Completed	Vicars/Chamblee	8/15/07
Write DAT Test Plan	Pending	Norton/Test Lab	8/24/07
Build DAT guns	Pending	Norton/Mayfield	9/4/07


August 29, 2007 Remington Arms Company, Inc.

[Status]

- DAT parts build
 - Fifteen Model 770's completed by September 4.

August 29, 2017 Restricted Area - Confirmed





[Schedule]

- DAT (15 guns)
 - ◇ DAT parts ordered – July 31, 2007
 - ◇ DAT gun build – September 4, 2007
 - ◇ Complete DAT - September 21, 2007

August 29, 2007 - Remington Arms Company