

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda

Wednesday, December 13th, 2006—7:30 am – 12:00 pm EST – Ilion

State of Business Review (Don Campbell)

Future Meetings

To Be Determined—Need to Confirm

Future Important Dates

2007 SHOT Show, Orlando FL

Jan. 11th – 14th

Discuss Importance of Samples:

- Progress of SHOT Show Samples and other samples
- Review All Orders and Guns that have not been shipped
- Press Relations Samples—Sales Samples Status

Ilion Topics

New Pump Action Shotgun (Diaz/Murphy/Wilks/LeMay/Trull)

- Discuss plan of introduction (possible to intro all guns at once with simultaneous warehouse position to begin shipping immediately)
- Discuss Configurations as follows:
- Two Black Guns—One 28" bbl and one 26" bbl
- One Full camo 28" bbl Waterfowl gun
- One Full camo 23" bbl Turkey gun
- Discussing Sighting Options
- Review Design status

Last meeting desing status recap:

- Extractor making contact with extractor cut, and locking lug making contact with receiver, working to correct
- Redesigning carrier (will be complete by months end)
- Oversized Recoil pad—6 drawings sent to Alton
- Action Bar release tab in design phase
- Mag tube alteration/design—crimp to retain magazine follower
- Parts due by February for DAT
- T&P testing by end of March—early April
- 1st production hopeful by end of May

New Autoloading Rifle (Diaz/Stone/Wilkes)

- Design Status
- Cost work up
 - Estimated Cap & Ops
 - Unit Cost Estimate

Last meeting design status recap:

- Two EET guns (.30-06 Sprg. And .300 Win Mag)
- Magazine box on track to be complete by year end
- First iteration of prototype almost complete?
- Drop test with fire control (roller sear type like on 105)
- Working on stronger fixed ejector part—either a MIM, or Investment Cast
- Other pertinent issues

New Autoloading Shotgun (Haskin/Perniciaro)

Discuss Current Status/Progress as follows:

- Capital request status
- Possible contract with Zunda Design Group again for cosmetic renderings
- Waiting on working prototype from “Italians” status

Synthetic Short Stock Program (Wilks)

- Current status

Last meeting status:

- Three months behind on project
- Discuss results of visit to assess process repeatability with current vendor
- Capability of current vendor to produce a working prototype/sample
- Maybe look for alternative vendor?
- Discuss possibility/progress of Synthetic Thumbhole stocks-Ardessa?

New Recoil Pad (Franz)

- Current status of adoption/phase in to line in the future
- Other pertinent issues

Model 750 Update (Perniciaro/Kaempe)

- Review current status of production and design progress to improve functionality

Last meeting status:

- Future production: 650 units—Nov. 1500 units—Dec. 900 units—Jan.
- Danny Evans and Bob Longo to put together field service plan?
- Follow up with Accessories Dept. to discuss current mag boxes already at retail

- Issues: Proper feed lip geometry, Shell retention, Latch height settings (proper shell coverage)
- Plan to move release point forward in mag box
- Need—"good components, good mag boxes, and proper training of employees assembling the guns"
- Currently 5% acceptable malfunction rate
- Other pertinent issues

X-Mark Pro Trigger (Trull/Lasley/Doolittle)

Current Status/Progress as follows:

- Marketing received first round proof of hang tag
- Currently on schedule to have with all advertised firearm SKU's for 2007
- Received 34 cutaway samples for sales staff and SHOT Show
- 4 displays set up for SHOT Show
- Discuss production status

Discuss Model Seven "Whitetail" (Trull/Lasley/Doolittle)

- Primary mission to get rid of 2,400 Model 673 Stocks
- Feasibility of introducing .338 Federal in this gun

Real Wood Samples (Orf)

- Status of Cut-away for sales staff

Tri-Nyte Barrel material samples (Sietsema)

- Status of Cut-away for sales staff
- Update on XCS Shotguns from IonBond
- Sample guns for SHOT Show

New Model 700 VTR (Kaempe)

- Report on current status
- Tony to test for accuracy
- ¾ lb. weight reduction (per fluting) compensated muzzle rise with muzzle break/counter bore test

Need for New Model 700 Cutaway (Trull/Lasley)

- Status of new Cutaway with X-Mark Pro Trigger

Discuss return to High-Polish "Buff" Blue (Perniciaro)

Discuss Current Status/Progress as follows:

- Investigate High Luster "Buff" Finish process for rifles and shotguns
- RE-Design Almco racks
- Produce cost/timeline

Discuss 17 Remington Fireball Chamberings (Haskin)

Discuss Current Status/Progress as follows:

- Writer's Seminar guns and DAT guns progress/status
- Working on "Receiver Issues" Status
- Other pertinent issues

New .223 Extractor System

- Current status

Mayfield Topics

Model 770 New Stock (Lance)

- Production status

Discuss Current Status/Progress as follows:

- On track to have stocks ready for SHOT Show samples
- Working on Shorter Camming stroke—firing pin movement—indent concerns
- 11-21-06 first shot off new tool due
- Mid December second shot off new tool due and off to E-Town for testing (will not have texturing)
- Final approval (with texturing) due by January 2nd

Model 597 "Yellow Jacket" Target Rifle (Trull)

- Marketing has received sample stocks
- 2 ea. of 6 different colors
- Volquartsen target hammer
- Marketing to create NPP and SKU for possible new 597 introduction

Model 597 Syn Stock Redesign (Trull)

- Get project going by early 1st quarter of 2007 to be on track for a timely introduction in 2008
- Possibly consult with Zunda Design Group for stock re-design
- Possibility of Youth Stock Design
- Other pertinent issues