

MODEL 760, 244 CALIBER

Barrel fixtures are being changed as required to produce the 244 caliber. All cutters and other tooling required to produce pilot parts are due the latter part of June. Pilot assembly should start the latter part of July.

Warehouse could start in August.

June 11, 1956  
Schedule

August	1956	500
September	1956	(Schedule
October	1956	as required
November	1956	by Sales)

7GD:EK  
6/4/56