

MODEL 760. 308 CALIBER

A pilot quantity of Barrel Assemblies has been produced. The vendor is altering Magazine Follower dies. Pilot parts are expected the middle of July which will permit pilot gun assembly and testing.

A warehouse schedule could be established to start in August.

	<u>May 1, 1956 Schedule</u>	<u>June 11, 1956 Schedule</u>	83
August 1956	150	500	
September 1956	2,500	Schedule	
October 1956	Schedule as	as required	
November 1956	required by Sales	by Sales	

VGD:EK
6/4/56

WIL00127