

MODEL 760, 308 CALIBER

A shipment of Magazine Followers required for the pilot assembly of M/760, 308 caliber guns was received July 2. Pilot assembly will be held until pilot assembly and testing of the design improvements in the M/740 and M/760 have cleared the Assembly Area. This should be the middle of July.

The warehouse schedule as recommended at the June Operations Committee meeting is revised as follows:

	<u>June 11, 1955</u> <u>Schedule</u>	<u>July 10, 1956</u> <u>Schedule</u>
August	500	0
September	(Schedule	0
October	as	0
November	required	2,000
December	by Sales)	2,000

VGD:EX
7/5/56