

SPORTSMAN-X

Research and Development is working on design features of this gun, but is not yet prepared to discuss the work. DED is working on fundamental studies, some of which may be applicable to this gun. The two groups were requested to co-ordinate their activity so that the best features can be incorporated in the final design.

Sales representatives will revisit Ilion on March 14 to consult with Research and Development, DED, and the Ilion Plant, and to give their advice concerning the probable acceptability of various features under consideration.

MODEL 870

28 and 410 Gauges

The Treasurer's Department is still working on the economic evaluation. It is now expected that this will be available by March 15, and it will be distributed to members as soon as available.

Riot Grade Vari-Weight Plug

The Sales Department has agreed that there is no reason to furnish Vari-Weight plugs in the riot gun, and the Ilion gun standards will be revised accordingly.

Magazine Cap

A number of possible revised designs for magazine caps will be available for review with Sales during the meeting of March 14 referred to in connection with the Sportsman-X.

CENTER FIRE RIFLES

MODEL 721-722 MATCH RIFLE

No decision has yet been reached by Sales concerning the desirability of having Research and Development proceed with the building of a sample rifle.