

MODEL 760 - 280 REMINGTON

Introduction of this gun was approved by Management on November 4, 1957. Production plans are proceeding satisfactorily and it is expected that assembly should start during the week commencing December 9. Guns will be selected as promptly as possible by Research and Development for formal pilot testing.

This gun uses the common sight line stock and the difficulty with sights referred to above has delayed production plans. However, the Plant submitted the following warehouse schedule:

	<u>December 6, 1957</u> <u>Schedule</u>
December, 1957	400
January, 1958	900
February, 1958	As required by Sales

RIM FIRE

MODEL 552 GALLERY SPECIAL

Fifty-one of the 107 guns sent to the warehouse have been shipped. The acceptance of these guns in the trade has been satisfactory and in accordance with the understanding on which this gun was approved, the Sales Department now authorizes the Plant to proceed with the production of these guns in accordance with the No. 1 Forecast.

MODEL 555

Sixteen guns per day are being put up and the initial lot of 200 guns should be completed this month. Guns will be available for the Sales Department to present to the Sales meetings. In anticipation of a favorable report, Sales consideration of the 200 guns now being produced, a project is being prepared to cover the next step in the program.