

MODEL 572 - TEAL-WING BLUE

Writers' guns were shipped on July 18 and field representatives' samples on July 22. Initial production of guns was to the approved color sample, which, at the request of Sales, has been changed to a slightly darker blue.

Since development of a colored sight leaf is not yet complete (see below) these guns are being produced with a gold rear sight leaf.

The Ilion Plant submitted the following warehouse schedule:

June	174 actual
July	1500
August	As required
September	by Sales

This item will be carried on Operations Committee agenda for two more months to make sure that no unforeseen difficulties arise.

NYLON 66

The Ilion Plant reported that the program for the Nylon 66 is considered to be on schedule. Some pilot operations have been started and many of the purchased parts have been received. A delay was encountered when it was discovered that the nylon being used for molding did not meet the specification for fire resistance. An alternate material, however, has been furnished and initial molding is scheduled for the week ending August 1.

On the basis of the forecast submitted by the Sales Department, the Plant is planning to produce 70% Mohawk Brown (walnut grain) and 30% Seneca Green (olive drab). On this basis, the following warehouse schedule was submitted:

	<u>Mohawk Brown</u>	<u>Seneca Green</u>	<u>Total</u>
By December 31, 1958	3,100	1,350	4,450
January 1959	3,000	1,200	4,200
February 1959	2,700	1,100	3,800