

CONFIDENTIAL

OPERATIONS COMMITTEE

ILION DIVISION
Minute No. 1, 1959
January 29, 1959

I N D E X

<u>Subject</u>	<u>Summary</u>	<u>Page</u>
<u>FIREARMS</u>		
<u>SHOTGUNS</u>		
M/878 "Automaster"	Pilot testing complete. Revised production schedule.	1-2
Sportsman-58 3" Magnum	Functional difficulties delay release. Revised production schedule.	3
Barrel Cut Nylon Buffer	10 barrels produced. R&D to test. Added to production guns in December. Item will be dropped from agenda.	3 4
"Dial-A-Matic" Cap - Improved Finish	To be installed in production 12 ga. guns in April.	4
XS-1 (Autoloader)	Work deferred in favor of XS-6/XC-6 concept.	4
XS-6/XC-6 (Autoloaders) XS-6	Functioning model constructed and in structural testing. General review of status. Appearance model to be shown at next Committee meeting.	4-5
XC-6	Functional model being constructed. Testing is imminent. Appearance model to be shown at next Committee meeting.	5
Maple Stocks & Fore-Ends - Gold-Colored Parts Sportsman-58 & M/870	Gold-colored part specifications established. Spts.-58 & M/870 shown. Sales desires ivory sight on all guns. Field grade gun specifications will be modified and revised sight economics will be presented at next meeting.	6
Rifle Sights on Shotgun Extra Barrels	Plant expects tooling to be complete in time to warehouse guns in April as scheduled. Sales to announce gun with new name, "Rifled Slug Special". Specifications discussed.	6-7

NOT FOR REPRODUCTION
OR FURTHER DISTRIBUTION