

The production schedule is as follows -

	November 6, 1958		January 29, 1959	
	Schedule		Schedule	
	Mohawk Brown	Seneca Green	Mohawk Brown	Seneca Green
By Dec. 31, 1958	3,100	1,350	0	0
January 1959	3,000	1,200	25	25
February 1959	2,700	1,100	Vendor ability to produce stock assemblies will determine schedule	
March 1959				

#### SIGHTS

A shipment of 2,000 open sight leaf blanks for Model 572 rifles was received and accepted January 22. Components are being processed by the Plant.

Powdered metal front sights were produced to established dove-tail dimensions. This item was released to production January 22.

The Plant advises that assembly of Model 572ADL guns with the new sights should start the first part of February.

Sales has reviewed the question of extending use of the Model 572 sights in the rim fire line and is now prepared to propose usage of these sights wherever step elevation rear sights are presently used on rim fire rifles. Economics will be presented at the next meeting of the Committee.

#### MR-3 - BOY'S RIFLE

This item was described in Minute No. 8, 1958 of the Operations Committee, Arms Division.

Research & Development reports that design is progressing. The novel bolt control safety for this item is expected to be ready for demonstration at the next meeting of the Committee.

Development has reached the point where this item can be considered as a candidate for the 1960 model line.

#### GENERAL

##### DESIGN CHANGES ON PRODUCTION ITEMS

The Sales Department reported several instances wherein present reporting procedure has not been adequate to give Sales prompt, understandable information on significant design changes made by the Plant to items in production. Sales recommended that