

CONFIDENTIAL

OPERATIONS COMMITTEE

M. R. Warden	N. F. Larsen	MINUTE #5-1961
R. H. Coleman	J. H. James	
H. K. Faulkner-4	J. D. Mitchell	
H. M. Stoessel	J. J. Callahan	
Gail Evans	S. M. Alvis	
G. M. Calhoun	D. S. Foote	
C. A. Nash	R. T. Catlin	
J. D. Crammond	J. K. Hamil	
Dewey Godfrey	W. H. Foster, Jr.	
J. S. Hoffman	C. H. Reinhard	COPY NO. <u> </u>

OPERATIONS COMMITTEE MEETING
ELTON, NEW YORK
June 21, 1961

PRESENT:

MEMBERS

C. A. Nash, Chairman
H. K. Faulkner
H. M. Stoessel
G. M. Calhoun
Gail Evans
J. D. Crammond, Secretary

OTHERS

C. H. Reinhard
D. E. Miller
S. M. Alvis
H. J. Hackman
M. H. Walker

FIREARMS

SHOTGUNS

MODEL 58 - 5-SHOT AUTOLOADER

This item is in the final stages of design. Committee approval is not yet completed.

The question of scheduling for this item was discussed. The Research & Development Department expects to release some aspects of design of the 12 Gauge model to the Plant on September 1, 1961, with final design release occurring on January 1, 1962. On this basis, the 12 Gauge gun would enter Process Engineering in January, 1962. Guns would be available to the Sales Department from initial production run in late August, 1962, so that field testing could be accomplished in September and October. Warehousing would be in progress in November, 1962, for a January, 1963 announcement. Model 58, 5-shot autoloaders in 20 Gauge would follow closely behind the 12 Gauge units, so that January 1, 1963 announcement would include 20 Gauge guns for early 1963 availability.

NOT FOR REPRODUCTION
OR FURTHER DISTRIBUTION